Task Name	Q2 Apr	May	Jun	Q3 Jul	Aug	Sep	Q4 Oct	Nov	Dec
Li Battery Recycling									
Research Start									
PHASE 1B									
Locked Cycle FS1 - LCO									
Locked Cycle FS2 - LCO									
LCO Battery Testing									
Cobalt Ore Testing									
PHASE 2									
Scoping Study - NMC									
Scoping Study - LMO									
Scoping Study - LNCA									
PHASE 3									
Optimization - NMC									
Optimization - LMO									
Optimization - LNCA									
Flowsheet Lockdown									
PHASE 3B									
Locked Cycle - NMC									
Locked Cycle - LMO									
Locked Cycle - LNCA									
Battery Testing									
PATENT									
Patent Submission									